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ESTIMATE RUN 11/30/2012

ESTIMATE SUMMARY 15:43:16

CONTID: C18644         ESTIMATE NO: 0003 PROG 2005

PCN: 18644-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 SIGNALS IN FORT MORGAN PHASE 1 PERCENT TIME:

PROJECT NO: FSA0343-036                   

US 34 SIGNALS IN FORT MORGAN PHASE 1

NAME OF ROAD: 034B

PROJECT COUNTIES: MORGAN

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 11/30/2012 DATE TIME STARTED 05/28/2012

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 04/19/2012 DATE WORK BEGAN

 DATE AWARDED 04/24/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/08/2012 DATE ACCEPTED

BOULDER CO 80301     303-530-4212 DATE NOTICE TO PROCEED 05/28/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 485,218.83 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 454,291.85 NON-PARTICIPATING 184,455.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -48,477.39

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,582.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.50

WORK DAYS

WORK DAYS

72.10%

135,373.93

184,455.10

135,977.71

133,394.89

$

$

$

$

12,178.00

337,666.90

349,844.90

33,612.75

383,457.65

-6,814.38

0.00

376,643.27

0.00

AMOUNT DUE 376,643.27 133,394.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 133,394.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

23.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40
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PCN: 18644-BID    ESTIMATE RUN 11/30/2012

PROJECT: FSA0343-036                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Median Cover 89.000

0.000

202-00195  
 

89.000

SY  

20.70000 1,842.3089.000

0.00

0010 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

462.000

SF  

5.18000 0.000.000

0.00

0015 Removal of Light Standard 0.000

0.000

202-00700  
 

3.000

EACH

132.00000 0.000.000

0.00

0020 Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

3.000

EACH

334.00000 0.000.000

0.00

0025 Removal of Ground Sign 0.000

0.000

202-00810  
 

5.000

EACH

56.00000 0.000.000

0.00

0030 Removal of Pull Box 0.000

0.000

202-00827  
 

13.000

EACH

171.00000 0.000.000

0.00

0035 Removal of Traffic Signal Pole 0.000

0.000

202-00840  
 

8.000

EACH

496.00000 0.000.000

0.00

0040 Removal of Traffic Signal Controller and Cabinet 0.000

0.000

202-00848  
 

2.000

EACH

290.00000 0.000.000

0.00

0045 *Potholing 16.000

0.000

203-01597  
 

30.000

HOUR

148.00000 2,368.0016.000

0.00

0050 Gravel Bag 20.000

0.000

208-00034  
 

24.000

LF  

5.16000 103.2020.000

0.00

0055 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

212.00000 424.002.000

0.00
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PCN: 18644-BID    ESTIMATE RUN 11/30/2012

PROJECT: FSA0343-036                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Storm Drain Inlet Protection (Type 2) 32.000

0.000

208-00052  
 

32.000

LF  

14.00000 448.0032.000

0.00

0065 Removal and Disposal of Sediment (Labor) 0.000

6.000

208-00103  
 

6.000

HOUR

35.00000 210.006.000

210.00

0070 Removal of Trash 0.000

5.000

208-00107  
 

5.000

HOUR

53.00000 265.005.000

265.00

0075 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

5.000

TON 

317.00000 0.000.000

0.00

0080 Drilled Caisson (18 Inch) 12.000

0.000

503-00018  
 

24.000

LF  

48.00000 576.0012.000

0.00

0085 *Drilled Caisson (36 Inch) 120.000

0.000

503-00036  
 

120.000

LF  

244.00000 29,280.00120.000

0.00

0090 *Concrete Sidewalk 0.000

0.000

608-00000  
 

81.000

SY  

67.00000 0.000.000

0.00

0095 *2 Inch Electrical Conduit (Bored) 988.000

0.000

613-00206  
 

1,222.000

LF  

9.96000 9,840.48988.000

0.00

0100 *3 Inch Electrical Conduit (Bored) 988.000

0.000

613-00306  
 

1,076.000

LF  

12.10000 11,954.80988.000

0.00

0105 2 Inch Electrical Conduit (Plastic) 135.000

0.000

613-01200  
 

265.000

LF  

4.71000 635.85135.000

0.00

0110 3 Inch Electrical Conduit (Plastic) 148.000

0.000

613-01300  
 

412.000

LF  

7.39000 1,093.72148.000

0.00
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PCN: 18644-BID    ESTIMATE RUN 11/30/2012

PROJECT: FSA0343-036                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Wiring 0.750

0.000

613-10000  
 

1.000

L S 

13,715.00000 10,286.250.750

0.00

0115 MATERIAL ALLOWANCE Wiring 0.250

0.000L S 

6,051.00000 1,512.750.250

0.00

0120 Luminaire High Pressure Sodium (250 Watt) 0.000

8.000

613-70250  
 

8.000

EACH

307.00000 2,456.008.000

2,456.00

0120 MATERIAL ALLOWANCE Luminaire 8.000

-8.000EACH

149.37250 0.000.000

-1,194.98

0125 Sign Panel (Class I) 0.000

52.500

614-00011  
 

257.000

SF  

22.00000 1,155.0052.500

1,155.00

0130 Sign Panel (Class II) 0.000

0.000

614-00012  
 

69.000

SF  

26.00000 0.000.000

0.00

0135 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

5.000

EACH

158.00000 0.000.000

0.00

0140 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

5.000

EACH

392.00000 0.000.000

0.00

0145 Pedestrian Signal Face (16) (Countdown) 0.000

8.000

614-70150  
 

16.000

EACH

472.00000 3,776.008.000

3,776.00

0145 MATERIAL ALLOWANCE Pedestrian Signal Face 
(16)(Countdown)

16.000

-8.000EACH

295.00000 2,360.008.000

-2,360.00

0150 Traffic Signal Face (12-12-12) 0.000

12.000

614-70336  
 

20.000

EACH

584.00000 7,008.0012.000

7,008.00
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PCN: 18644-BID    ESTIMATE RUN

PROJECT: FSA0343-036                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 MATERIAL ALLOWANCE Traffic Signal Face (12-12-12) 20.000

-12.000EACH

390.00000 3,120.008.000

-4,680.00

0155 Traffic Signal Face (12-12-12-12) 0.000

8.000

614-70448  
 

16.000

EACH

731.00000 5,848.008.000

5,848.00

0155 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12-12) 16.000

-8.000EACH

480.00000 3,840.008.000

-3,840.00

0160 Pedestal Pole (3 Foot 6 Inch) 0.000

0.000

614-72858  
 

3.000

EACH

334.00000 0.000.000

0.00

0160 MATERIAL ALLOWANCE Pedestrian Pole (3 Foot 6 inch) 3.000

0.000EACH

220.00000 660.003.000

0.00

0165 Pedestrian Push Button 0.000

8.000

614-72860  
 

16.000

EACH

159.00000 1,272.008.000

1,272.00

0165 MATERIAL ALLOWANCE Pedestrian Push Button 16.000

-8.000EACH

105.00000 840.008.000

-840.00

0170 Fire Preemption Unit and Timer 0.000

2.000

614-72866  
 

2.000

EACH

3,618.00000 7,236.002.000

7,236.00

0170 MATERIAL ALLOWANCE Fire Preemption Unit and Timer 2.000

-2.000EACH

2,931.55000 0.000.000

-5,863.10

0175 Intersection Detection System (Camera) 0.000

4.000

614-72886  
 

8.000

EACH

6,176.00000 24,704.004.000

24,704.00

0175 MATERIAL ALLOWANCE Intersection Detection 8.000

-4.000EACH

4,995.00000 19,980.004.000

-19,980.00
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PCN: 18644-BID    ESTIMATE RUN 11/30/2012

PROJECT: FSA0343-036                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 
CMO 2

0.000

1.000

614-81135  
 

1.000

EACH

11,625.00000 11,625.001.000

11,625.00

0180 MATERIAL ALLOWANCE Light Pole 35 ft 1.000

-1.000EACH

692.00000 0.000.000

-692.00

0185 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 
CMO 2

0.000

3.000

614-81140  
 

3.000

EACH

12,516.00000 37,548.003.000

37,548.00

0185 MATERIAL ALLOWANCE Light Pole 40 ft 3.000

-3.000EACH

741.81000 0.000.000

-2,225.43

0190 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 
CMO 2

0.000

3.000

614-81145  
 

3.000

EACH

12,721.00000 38,163.003.000

38,163.00

0190 MATERIAL ALLOWANCE Light Pole 45 ft 3.000

-3.000EACH

894.96000 0.000.000

-2,684.88

0192 Sig-Light Pole Steel (1-50 Ft) CO 2 0.000

1.000

614-81150  
 

1.000

EACH

13,579.00000 13,579.001.000

13,579.00

0192 MATERIAL ALLOWANCE Light Pole 50 ft 1.000

-1.000EACH

1,002.00000 0.000.000

-1,002.00

0195 Traffic Signal Pedestal Pole Steel 0.000

3.000

614-84000  
 

3.000

EACH

769.00000 2,307.003.000

2,307.00

0195 MATERIAL ALLOWANCE Traffic Signal Pedestal Pole Steel 3.000

-3.000EACH

605.00000 0.000.000

-1,815.00

0200 Telemetry (Field) 0.000

1.000

614-86105  
 

2.000

EACH

1,675.00000 1,675.001.000

1,675.00
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PCN: 18644-BID    ESTIMATE RUN

PROJECT: FSA0343-036                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 MATERIAL ALLOWANCE Telemetry (Field) 2.000

-1.000EACH

1,300.00000 1,300.001.000

-1,300.00

0205 Controller (Type 170E-HC11) 2.000

0.000

614-86246  
 

2.000

EACH

18,136.00000 36,272.002.000

0.00

0210 Uninterrupted Power Supply 2.000

0.000

614-86800  
 

2.000

EACH

6,165.00000 12,330.002.000

0.00

0211 Bollard August MCR 0.000

0.000

622-00270  
 

2.000

EACH

498.99000 0.000.000

0.00

0215 *Construction Surveying 0.000

0.000

625-00000  
 

1.000

L S 

2,013.00000 0.000.000

0.00

0220 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

40,563.00000 40,563.001.000

16,225.20

0225 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

6.000

GAL 

432.00000 0.000.000

0.00

0230 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

87.000

SF  

29.00000 0.000.000

0.00

0235 *Flagging 82.000

72.000

630-00000  
 

160.000

HOUR

20.70000 3,187.80154.000

1,490.40

0240 *Traffic Control Inspection 7.000

9.000

630-00007  
 

16.000

DAY 

345.00000 5,520.0016.000

3,105.00

0245 *Traffic Control Management 15.000

9.000

630-00012  
 

40.000

DAY 

345.00000 8,280.0024.000

3,105.00
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PCN: 18644-BID    ESTIMATE RUN 11/30/2012

PROJECT: FSA0343-036                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

2.000

EACH

12.00000 0.000.000

0.00

0255 *Construction Traffic Sign (Panel Size A) 13.000

0.000

630-80341  
 

82.000

EACH

2.00000 26.0013.000

0.00

0260 *Construction Traffic Sign (Panel Size B) 5.000

0.000

630-80342  
 

28.000

EACH

2.00000 10.005.000

0.00

0265 *Construction Traffic Sign (Special) 1.000

24.000

630-80344  
 

50.000

SF  

35.00000 875.0025.000

840.00

0270 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.500

630-80357  
 

3.000

EACH

1,725.00000 2,587.501.500

862.50

0275 *Drum Channelizing Device 23.000

0.000

630-80360  
 

50.000

EACH

12.00000 276.0023.000

0.00

0280 *Traffic Cone 30.000

0.000

630-80380  
 

100.000

EACH

2.00000 60.0030.000

0.00

0282 Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

1.000

EACH

11,000.00000 0.000.000

0.00

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

24,000.000

F A 

1.00000 0.000.000

0.00

0290 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18644-BID    ESTIMATE RUN 11/30/2012

PROJECT: FSA0343-036                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 F/A Electric Service 0.000

0.000

700-70190  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 371,279.65135,977.71472,473.83CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,178.00000 12,178.001.000

0.00

0315 Sanitary Facility 0.000

0.000

620-00020  
 

1.000

EACH

567.00000 0.000.000

0.00

CAT 12,178.000.0012,745.00CURRENT AMT0400 $ $ $

$ 383,457.65135,977.71$485,218.83$CURRENT AMTPROJECT TOTAL


